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Wilcox Residential Sampling and
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] iy

) - -
Company Superfund Site

Wilcox Oil
Site Boundary
Bristow, OK

g, Agnd, FeN G

B
ey

TTIBI00E




Wilcox Residential Sampling and
Fencing

* Fencing was completed on church and residential
(formally Lane’s) property

* START (Weston) anticipates completing data
packages mid-late August

» Validation of data is anticipated to be completed by
mid July
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Wilcox RI/FS — Phased Approach

START
* Phase 1- ERT
* Field Screening July/August 2015
* Phase 2 — RAC/ERT
* Focused RI Data Collection March/April 2016

* Phase 3 - RAC
* Focused FS Fall 2016
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Wilcox Rl Phase 1

Purpose Objectives

* Detailed CSM » Subsurface bedrock

* Focus subsequent Phase 2 RI * Subsurface structures/utilities
-ield work * Narrow COC list

* 3D imagery of waste
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Wilcox Rl Phase 1

* Geophysics July - August
* Electromagnetic
* Seismic

- Direct Sensing November — December

* CPT/LIF

* Soil Screening November - December
* pH, metals, PAHs, TPH
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Wilcox Rl Phase 2

Purpose Objectives

* Focus Field Sampling * Reduce Cost
* Reduce Field Time

* Develop better contamination
volume and cost estimates

* Minimize RA surprises

* Minimize potential RA scope
changes

 Focus Risk Assessments

* Define Decision Units and
sampling strategies

* Real-time interpretation and
adaptive sample planning
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Wilcox Rl Phase 3 - FS

* Support focused technology screening
* Provide detailed technology descriptions
* Develop better technology cost estimates
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